SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:16 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 114 Const Calendar Day: 1000 Date: 04-Jun-2012 Monday
Inspector Name: Altamirano, Victor Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Cable Band

Field Operations: =
(1) James crew worked in the morning to center cable bands at PP 110 (South Main span) and PP 56
(North Main span). They started at PP 110 by installing restraints to prevent cable band from sliding
downhill during the de-tensioning. Workers then installed jacks on the cable band nut and de-tensioned
each cable band bolt. Workers used a come-along and a rubber mallet to rotate the cable band outboard
to center the cable band. Workers installed jacks to tension the bolts and | observed that the pressure
gage maxed out to about 17.4kpsi during the tensioning as required. | verified all measurements on the
cable band installation inspection checklist and confirmed that the centerline of cable band is within the +
or - 7mm tolerance. | measured +3.5mm on the uphill and +2.5mm downhill for the centerline of cable
band after tensioning. Informed ABF that this cable band is good. Issue resolved. The measurements |
took last week (5/30/12) when this cable band was out of tolerance was about -5mm on the uphill and
about -13mm on the downhill.

(2) Workers rotated the cable band at PP 56 on the North Main span by using the same precedure
outlined about. | confirmed that the centerline of the cable band was also within tolerance and informed
ABF. Issue resolved. Everything else on the checklist | measured also checked out. The measurements |
took last week (5/30/12) when this cable band was out of tolerance was about +8mm on the uphill and
about +16mm on the downhill.

(3) 1 was responsible of overseeing the installation of the suspenders on the North Main span. Gary's
crew started installing suspenders at PP 88 working uphill. | confirmed with Roman G. (CT) that the
centerline of the suspender is to align with the "Case k" mark on the main cable. Workers completed
installing suspenders up to PP 82 and unwheeled suspenders for PP 80 before the end of their shift. |
informed an ABF engineer that the twist lines on the downhill suspender at PP 88 was facing North / South
when they should be facing East / West. He agreed and workers will fix it tomorrow. Issue outstanding.
Observed that the centerline of some suspenders appear to be diagonal and not a straight line. CT / ABF
agreed to split the difference and align the centerline as close to the "case k" mark.

(4) Informed ABF engineer that during the unwheeling of the suspender at PP 84, | observed the socket
end slam on the ground. We took a look at the sockets and verified there was no visible damage
indicating there was an issue.

Office Work: Reviewed my email correspondence.

Workers: (Tensioning Crew) - Refer to Sammy's (CT) diary for work hours.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 114  Date: 04-Jun-2012  Monday

James Stargeon (F-1W)
Rob Martel

James Wickersen
Morris Roberson

(Suspender Installation Crew) - 12 Hours total including 4 hours overtime.
Gary Anderson (F-1W)

Jose Afaro

Ethan Kent

Ryan Evanchik

Bill Algier William (Crane Operator)

My work hours: 13 hours total including 5 hours overtime.

Equipment: Pump serial # 0507574

04-0120F4 Bid Item: 067 C-PWS-RCB.067 Re-tension Cable Bands Bolts
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-SUS-SUR.067 Install Suspender Ropes
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker FOR GARY ANDERSON 0.00 0.00 0.00 0.00 D
Operator OTH WILLIAM ALGER 0.00 0.00 0.00 0.00 D
Ironworker JNM Jose ALFARO 0.00 0.00 0.00 0.00 D
Ironworker JNM JAMES WILKERSON 0.00 0.00 0.00 0.00 D
Ironworker FOR JAMES STURGEON 0.00 0.00 0.00 0.00 D
Ironworker APP MORRIS ROBERSON 0.00 0.00 0.00 0.00 D
Ironworker APP ROBERT MARTELL 0.00 0.00 0.00 0.00 |:|

Tevqisi

4 ddrRptbyBiditem Page 2 of 2

[Py



